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1) (@)

Consider the Table 1 below that gives the cash fiovjections of two projects, X and Y. These
projects are to be completed in three years.

Year Project X (Rs) Project Y (Rs
0 -200000 -100000
1 50000 50000
2 50000 50000
3 200000 50000

Table 1: Project cash flow projections (Amountsemd of year totals.)

(i) For project Y, the expected cash flow after ye# Rs.50,000. Using a discount rate of 10%
(which is equal to the existing bank interest ram@mnpute the net present value (NPV}Iod
Year 2 Rs.50,000 cash flow. (Note: Discount Factor = Ivhere R=discount rate expressed

as a decimal value and T=the number of yearstiv@duture)

[3 marks]

ANSWER IN THISBOX

(i) Explain how one would use the NPV metric to evauhe two projects X and Y.

[7 marks]

ANSWER IN THISBOX




(b) | Define payback period. How would one use it to evaluate two projects?

[4 marks]

ANSWER IN THISBOX

(c) | Definereturn oninvestment. How would one use it to evaluate two projects?

[3 marks]

ANSWER IN THISBOX




2) (a) | Read the following:

The task that you have been assigned as the IT manager of your local hospital is to plan and manage
the computerization project of its clinic booking systemwhich is at present done manually. The present
system causes a lot of inconvenience to patients as they have to come very early in the morning to get
an appointment number. The obtained appointment time may be late in the morning or in the
afternoon, which means that they have to waste their time in the hospital. Sometimes they may even not
get a number which means that their effort was wasted and that they have to come again. With the
planned system, the patients would be able to book a clinic appointment from home via the Internet.
They will be able to get a printout of their appointment chit which they can use to pay the required fee
to the hospital cashier and to get permission to consult a doctor. There are several things that you have
to do in the project. Snce the hospital does not have computers at present, you have to buy them; the
requirement is for two computers: one to be used at the cashier, and the other a web server. The bank
has no Internet connection at present and thus, you need to obtain it too. The computers need operating
systems, the required programming language compilers and programming tools, and the web-server
software. Sncethereisno IT staff at present, you need to hire the relevant staff too.

Draw the work breakdown table for the above projédbte: Your table should contain nine (09) first-
level tasks, their durations in weeks and theiretelencies.)

[11 marks]

ANSWER IN THISBOX




(b)

Consider the following Work Breakdown Table of ajpct:

Duration (days)

Dependencies

3
2
10
10
3

A

C
B,D

(i) Draw theactivity-on-node network diagram for the above project. Do the fmavpass, the

backward pass and write the earliest start, eafirsh, latest start, and latest finish days for

each activity. Also mark theritical path on your diagram.

[5 marks]

ANSWER IN THISBOX




(i) The computer requirements for each of the aboviegtrtasks are given below:

Task No.of computers needed

mooOw>»
cohoh

Write down how you can reduce the computer requergrn the above project logsource levelling.
[5 marks]

ANSWER IN THISBOX




3) (@

A company is trying to decide between two projeBiject A and Project B, to select one to send a
proposal. The company estimates that there is a @@hkability that they will win the contract for
Project A, which is estimated to be worth Rs.400,00profits. There is a 70% probability that itliwi
not win the contract for Project A, and the losse#&imated to be Rs. 50,000. The company also
estimates that there is a 80% probability thatilt get the contract for Project B to earn a prafit
Rs.100,000. The loss if it is not awarded the @mttfor Project B is Rs. 25,000. The company does
not have the funds to invest in both these proj&ysdrawing a decision tree and computing Earned
Monetary Value (EMV), decide for which project t@mpany should send a proposal.

[8 marks]

ANSWER IN THISBOX




(b) “From a buyer’s perspective, thest plus percentage of costs (CPPC) contract is the least
desirable type of contract.” Why?
[4 marks]

ANSWER IN THISBOX
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